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SCHED Schedule: attachment  7 

Real-time Groundwater Level Monitoring Network 
 

 

The project schedule below (Table 4), was derived for Task 1 from the experience of already 

installing six real-time monitoring wells. Task 2 schedule (development of the website) of six 

months was confirmed as appropriate with the engineering consultant. The development time 

needed for the multi-station index was based on other similar projects completed by the District 

(Task 3). 

 

Table 4. Schedule of tasks for the proposed Real-Time Monitoring Network. 

 
 

 

Readiness to proceed when funding becomes available 

The District has spent the last 5 years building its wireless SCADA network  in Yolo County. 

The database server software, radio communications backbone, and in-house expertise have all 

been developed while building the canal monitoring portion of the system. Today, we are ready 

to build and connect the real-time well monitoring stations to our system. 

 

Additionally, the District has operational reserves that can cover the cash-flow needs of this 

proposed project. As of May 31, 2012 the District’s cash balance of cash plus investments is 

$5,074,441. 

 


